

Appendix A - Community Lottery Implementation Plan - example timeline

Activity	Start Date	End Date
SMT	17 August 2021	17 August 2021
PPAC	30 November 2021	30 November 2021
Cabinet	9 December 2021	9 December 2021
Voluntary and Community Sector Engagement	January 2022	Continues throughout running of Community Lottery.
Appointment Process for External Lottery Management Organisation	January 2022	1 st March 2021
Application for Remote Society Lottery Licence and Personal Management Licence	1 st March 2022	1 st September 2022
External Lottery Management Organisation to develop website bespoke for Sevenoaks District Council	1 st March 2022	1 st September 2022
Take out membership of Lotteries Council	August 2022	September 2022
Launch Community Lottery	1 st September 2022	